

**INFOST 490**  
**Fall 2016**  
**Project Schedule**

<b>Week</b>	<b>Dates</b>	<b>Team Formation</b>	<b>Agile Schedule</b>	<b>Project Deliverables</b>
1	September 6 – September 11	4 Weeks Left		
2	September 12 – September 18	3 Weeks Left		
3	September 19 – September 25	2 Weeks Left		
4	September 26 – October 2	1 Week Left		
5	October 3 – October 9	Teams Formed		
6	October 10 – October 16		Planning	
7	October 17 – October 23		Sprint 1	
8	October 24 – October 30		Sprint 1	
9	October 31 – November 6		Sprint 2	
10	November 7 – November 13		Sprint 2	
11	November 14 – November 20		Sprint 3	
12	November 21 – November 27		Sprint 3	
13	November 28 – December 4		Sprint 4	
14	December 5 – December 11		Sprint 4	
15	December 12 – December 18		Realease Sprint	Delivered System, Demo Video, Project Report
16	December 19 – December 23			