

INFOST 490
Spring 2017
Project Schedule

Week	Dates	Team Formation	Agile Schedule	Project Deliverables
1	January 23 – January 29	4 Weeks Left		
2	January 30 – February 5	3 Weeks Left		
3	February 6 – February 12	2 Weeks Left		
4	February 13 – February 19	1 Week Left		
5	February 20 – February 26	Teams Formed		
6	February 27 – March 5		Planning	
7	March 6 – March 12		Sprint 1	
8	March 13 – March 19		Sprint 1	
9	March 20 – March 26 (Spring Break)		Break	
10	March 27 – April 2		Sprint 2	
11	April 3 – April 9		Sprint 2	
12	April 10 – April 16		Sprint 3	
13	April 17 – April 23		Sprint 3	
14	April 24 – April 30		Sprint 4	
15	May 1 – May 7		Sprint 4	
16	May 8 – May 14		Realease Sprint	Delivered System, Demo Video, Project Report
17	May 15 – May 21			