Priority	ID	ltem	Туре	Status	Estimate in Points	Cumulative Points	Estimated Sprint Position
1	0	Create development server and test environment	Infrastructure	Not Started	5	5	1.33
1	1	Record attendance at a class meeting	Story	Not Started	3	8	1.53
1	3	Setup an instructor	Story	Not Started	3	11	1.73
1	4	Setup a semester	Story	Not Started	3	14	1.93
1	5	Setup a course	Story	Not Started	3	17	2.13
1	6	Setup a section	Story	Not Started	3	20	2.33
1	7	Setup a list of expected class meetings	Story	Not Started	5	25	2.67
1	8	Setup a list of students registered for a course	Story	Not Started	5	30	3.00
3	2	Generate report of student's attendance	Story	Not Started	3	33	3.20
3	9	Generate a list of all students' attendance	Story	Not Started	5	38	3.53
4	10	Authorize user	Story	Not Started	3	41	3.73
4	11	Login	Story	Not Started	2	43	3.87
5	12	Create production server and support envirnoment	Infrastructure	Not Started	5	48	4.20
5	13	Create training materials	Infrastructure	Not Started	5	53	4.53
5	14	Administer training	Infrastructure	Not Started	5	58	4.87
5	15	Turn on production system	Infrastructure	Not Started	1	59	4.93